
From: Apakian, Mary
To: Geiger, William
Subject: Wa0145 Metal Bank Status.
Date: Friday, June 24, 2016 8:03:16 AM
Attachments: 3340011G-34.pdf

More info: Chris Bond reported this am that stone placemen tis finished, the bathymetric
survey was completed and from what Chris has been told it was satisfactory. They have
already started what they can for the restoration (stockpiling of Reese mats and clean-up of
crushed stone pads), the rest of restoration can't begin until the crane is removed the site which
Environ won't allow CEI to do until they get the bathymetric survey sealed which apparently
won't be until Monday/Tuesday as Chris have been told their licensed surveyor who can seal is
on vacation right now.

From: Apakian, Mary 
Sent: Friday, June 24, 2016 7:46 AM
To: Geiger.william@Epa.gov
Subject: FW: Report 3340011G-34 for project Metal Bank
Hi Will,
Attached is the Environ’s Daily Report from yesterday. Looks like Tie Rod testing starts as planned
on Monday. Not sure when site restoration will start – based on survey results.
What do you anticipate for your need of OS from CDM Smith next week?
MJ
From: Bond, Christopher D. 
Sent: Friday, June 24, 2016 7:35 AM
To: Apakian, Mary <ApakianMJ@cdmsmith.com>
Subject: Fwd: Report 3340011G-34 for project Metal Bank

Get Outlook for iOS

---------- Forwarded message ----------
From: "Ramboll Environ [nsteenhaut@ramboll.com]" <no-reply@archisnapper.com>
Date: Thu, Jun 23, 2016 at 8:37 PM -0400
Subject: Report 3340011G-34 for project Metal Bank
To: "eemery@ramboll.com" <eemery@ramboll.com>, "jyeung@ramboll.com"
<jyeung@ramboll.com>, "jvitale@ramboll.com" <jvitale@ramboll.com>,
"hwayland@ramboll.com" <hwayland@ramboll.com>,
"jcastellani@creamerenvironmental.com" <jcastellani@creamerenvironmental.com>,
"gkowalski@creamerenvironmental.com" <gkowalski@creamerenvironmental.com>,
"George.Horvat@exeloncorp.com" <George.Horvat@exeloncorp.com>,
"Lisa.Pfeifer@pepcoholdings.com" <Lisa.Pfeifer@pepcoholdings.com>,
"Richard.Blackman@pseg.com" <Richard.Blackman@pseg.com>,
"PEisenhauer@pplweb.com" <PEisenhauer@pplweb.com>, "rubind@coned.com"
<rubind@coned.com>, "Electrkeith.s.wesselman@constellation.com"
<Electrkeith.s.wesselman@constellation.com>, "djordanger@hunton.com"
<djordanger@hunton.com>, "hass.andrew@epa.gov" <hass.andrew@epa.gov>,
"nsteenhaut@ramboll.com" <nsteenhaut@ramboll.com>,
"TCawley@creamerenvironmental.com" <TCawley@creamerenvironmental.com>, "Bond,
Christopher D." <bondcd@cdmsmith.com>, "Geiger.William@epa.gov"
<Geiger.William@epa.gov>, "Travis.T.Fatzinger@usace.army.mil"
<Travis.T.Fatzinger@usace.army.mil>, "David.S.Depolo@usace.army.mil"
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-23


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-34
Date: June 23, 2016 01:57 PM


Status


6/23/2016 (Thursday) - No new material was placed today. Day 18 of Dock Welders on-site. The crane was used to reposition R6 material
from areas of high placement to areas of low placement, based on bathymetric and upland survey data. Locations where material was either
removed or placed were re-surveyed and the resulting updated survey figure was sent to Ramboll Environ and RA Consultants for review.
Weber Surveying was on-site to assist with movement of R6 material. Welders continued installation of remaining support brackets and
began fabrication/assembly of tie-rod test "boxes" which will be used to assist with upcoming tie-rod testing. CEI conducted turbidity
monitoring once today, at approximately 0750. The turbidity readings did not exceed performance criteria.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0645 to 1315 - Weber Surveying on-site to assist with repositioning material from areas of high placement to areas of low placement, based
on results of the merged bathymetric and upland survey data.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0720 to 1500 - Dock welders continued installation of remaining waler support brackets, and began fabrication/assembly of tie-rod test
"boxes" which will be used to assist with upcoming tie-rod testing.
0730 to 0845 - CEI took turbidity readings and adjusted the turbidity curtain. The turbidity readings did not exceed performance criteria.
0800 to 1400 - The crane was used to move material from high placement to low placement areas, directed by the CEI spotter and Weber
surveying.
0900 to 1400 - The front loader was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area.
1530 - Ramboll Environ and CEI off-site.


The Week Ahead


The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.


Friday 6/24
Complete waler repair work (tentative)
- Complete any remaining welding of waler and support brackets
- Seal welds and other bare steel areas along waler and support brackets
Continue fabrication of tie-rod test "boxes"


Monday 6/27
Begin tie-rod testing (tentative)


Tuesday 6/28
Continue tie-rod testing
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Wednesday 6/29
Continue tie-rod testing


Thursday 6/30
Continue tie-rod testing (tentative)


The following activities will also take place over the next week, although the exact dates are unknown:
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete
- Surveyor will be on-site during tie-rod testing


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✔ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔
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EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔


Visitors


No visitors today


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking


No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
upland survey.


A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.


The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results are currently being
reviewed by Ramboll Environ and RA Consultants.


Observations


Remark Description Assignee(s):


Tie-Rod Testing


✔ Preparing for tie-
rod testing [33.1]
June 23, 2016


(see pics below)


Welders fabricating tie-rod test "box"


 


View of tie-rod test "box"


Sheet Pile Wall


✔ Dock Welders
continuing waler
repair [17.1]
June 23, 2016


Dock welders continue waler repair activities. John Castellani
Walter Papp
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Welders continuing welding on support bracket (facing SW)


 


View of waler support brackets (facing E)


Surveys


✔ Weber and CEI
addressing surveyed
low and high spots
[34.1]
June 23, 2016


(see pics below)


Relocating material from high spot in Zone 2 to low spot in Zone
3 (facing N)


 


Pulling material from high spot in Zone 2 (facing NE)
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CEI and Weber surveying final material placement locations
(facing S)


Testing and Monitoring


Monitoring and survey data will be provided as it becomes available. Turbidity readings did not exceed performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani


Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani


Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani


Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani


Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani


Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani


Turbidity Monitoring Received 06/23/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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<David.S.Depolo@usace.army.mil>, "Glazier, Steven D." <glaziersd@cdmsmith.com>,
"walter@racllc.com" <walter@racllc.com>, "joe@racllc.com" <joe@racllc.com>
Cc: "nsteenhaut@ramboll.com" <nsteenhaut@ramboll.com>

Enclosed please find the Daily Report for 2016-06-23 for project Metal Bank .

Thanks,

Turbidity_report_6_23_2016.pdf

Sent with ArchiSnapper http://archisnapper.com 
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